


Goals of Today’s Meeting:

• Overview of the Project

• Funding

• Schedule

• Progression of Alternative Development

• Preferred Alternatives (A & B)
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Aerial Overview

NB Ramps

SB Ramps
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Funding

• TYP project programmed for Construction in 2023

• Budget $2.1 Million

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/documents/complete-typ-2021-2030-

book-signed-by-gov-7-24-20.pdf

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/documents/complete-typ-2021-2030-book-signed-by-gov-7-24-20.pdf


Existing Conditions

Queue reaches 

over 1600 feet



Bridge Constraint
Bridge deck replaced in 1993. Typical life of a deck is 60 years. Discussions regarding 

major work to this bridge are not anticipated until 2045-2050.



Project Schedule

• Alternatives Development – March 2019 – March 2020

• Public Information Meeting – Fall 2020

• Preliminary Design – 2021

• Final Design – Spring/Summer 2022

• Advertising – Fall 2022

• Construction starting – 2023 



Concept Development Process

• NB Off Ramp Widening

• Signalized Existing Lanes

• Single Lane Roundabouts

• Expanded Signals

• Hybrid Roundabouts

• Hybrid Roundabout at NB On/Off Only



NB Off Ramp Widening

Cost: $0.4 Million

PROS & CONS:

Pros

• Easy to Construct

• Works well with other concepts

Cons

• NB Off Ramp queueing 

continues to extend onto the 

Interstate

• No reduction to SB Off Ramp 

queueing



Signalized Existing Lanes Concept



Signalized Existing Lanes

Cost: $1.7 Million

PROS AND CONS:

Pros

• Easy to Construct

• Reduces NB and SB ramp queues to less than 400 feet 

in 2032

• No ROW Impacts

• Fits within budget

• Expandable for future growth

Cons

• Stopping more traffic on 6% grade

• 12-year design life (LOS F, assumes 1% traffic growth)

• Lefts out of Iron Works Road more difficult



Single Lane Roundabout Concept



Cost: $2.7 Million

PROS AND CONS:

Pros

• Reduces NB and SB ramp queues to less than 200 feet 

in 2032

Cons

• Yield required for traffic on 6% grade

• 10-year design life (assumes 1% traffic growth)

• Potential for gridlock in 2033

• Some ROW Impacts

• Beyond budget

• Difficult to adapt for future growth

• Lefts out of Iron Works Road more difficult

Single Lane Roundabout Concept



Expanded Signals Concept



Cost: $2.6 Million

PROS AND CONS:

Pros

• Reduces NB and SB ramp queues

• No ROW Impacts

• I-89 Off Ramp queues under  300 feet for the NB PM and 

the SB AM & PM

Cons

• Stop required for traffic on 6% grade

• 16-year design life (assumes 1% traffic growth)

• Beyond budget

• Effectiveness reduced by bridge constraint

• Lefts out of Iron Works Road more difficult

• AM NB Off Ramp queue over 850 feet

• NB traffic spills back into SB Intersection in 2038

• Merging traffic at Irons Works Road

Expanded Signals Concept



Hybrid Roundabouts Concept



Hybrid Roundabouts Concept

Cost: $3.6 Million

PROS AND CONS:

Pros

• Reduces NB and SB ramp queues

• 20+ Year Design Life (assumes 1% traffic growth)

• Best traffic operations at 20-year design life

Cons

• Yield required for traffic on 6% grade

• Some ROW Impacts

• Beyond budget

• Effectiveness reduced by bridge constraint

• Lefts out of Iron Works Road more difficult



NB On/Off Ramp Hybrid Roundabout Concept



NB On/Off Hybrid Roundabout

Cost: $2.0 Million

PROS AND CONS:

Pros

• Reduces NB ramp queues to less than 200 feet in 2032

• 20+ Year Design Life at NB Off Ramp only (assumes 1% 

traffic growth)

Cons

• Yield required for traffic on 6% grade

• Effectiveness reduced by bridge constraint

• No Improvements at SB On/Off Ramps
• 10-year design life at SB Off Ramp (assumes 1% traffic growth)

• Lefts out of Iron Works Road more difficult





Bicycle and Pedestrian

Improvements could be included in any option:

Bicycles

• 5-foot shoulder

• No dedicated Bike lane

Pedestrians

• Sidewalk behind the existing piers (similar to existing 

condition)

• Effectiveness reduced by bridge constraint

• Additional maintenance for City of Concord



Preferred Alternative A



Preferred Alternative B





Questions or Comments?

• Interim Project Manager:  

Tobey Reynolds 

Tobey.Reynolds@dot.nh.gov

603-271-7421

mailto:Tobey.Reynolds@dot.nh.gov

